
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8900           

0007 Pay Period End Date: 11.17.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 11.20.2015

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 11.08.2013

11.14.2013

10.29.2014

Date Let:

WHEELER/ANTELOPE CO. LINE WEST

10.24.2013

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.30.2014

09.24.2015Date Project Completion:

Counties

WHEELER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80900  000 STP-70-4(110) 070 171.95 179.95 BITUMINOUS
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Nebraska Department of Roads Date: 11.20.2015

$1,567,080.99

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,463,347.59 $1,433,395.30 $29,952.29
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,463,347.59 $1,433,395.30 $29,952.29
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,463,347.59 $1,433,395.30 $29,952.29

Liquidated Damages -$18,501.00 -$18,501.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$18,501.00 $.00

Payment

-$18,501.00

$1,444,846.59 $1,414,894.30 $29,952.29

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

120%

$1,542,008.22

11.17.2015 11.18.2015

11.18.2015

Ziska, Dan

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

11.19.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 11.19.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 6,475.000 3,237.50

6,475.000 3,237.50

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.50 276.000 414.00

276.000 414.00

216.000 324.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 490.000 980.00

490.000 980.00

611.000 1,222.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.25 6,148.000 7,685.00

6,148.000 7,685.00

2,458.000 3,072.50

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      9.00 1,265.000 11,385.00

1,265.000 11,385.00

1,266.945 11,402.52

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      9.00 2,530.000 22,770.00

2,530.000 22,770.00

2,587.840 23,290.56

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.07 105,500.000 7,385.00

105,500.000 7,385.00

103,739.625 7,261.77

0.000 0.00

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      350.00 70.000 24,500.00

70.000 24,500.00

55.000 19,250.00

0.000 0.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      450.00 35.000 15,750.00

35.000 15,750.00

27.500 12,375.00

0.000 0.00

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0010

EACHFIELD OFFICE
0010 

0030.90      143,450.00 1.000 143,450.00

1.000 143,450.00

1.000 143,450.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

8022.15      1.22 100.000 122.00

100.000 122.00

0.000 0.00

0.000 0.00

0012

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0028 

8022.20      1.22 11,750.000 14,335.00

18,900.000 23,058.00

18,539.600 22,618.31

0.000 0.00

0013

EACHHYDRATED LIME/WARM MIX ASPHALT
0012 

9002.10      33.04 100.000 3,304.00

0.000 0.00

0.000 0.00

0.000 0.00

0014

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0029 

9004.91      795.00 421.816 335,343.72

0.000 0.00

0.000 0.00

0.000 0.00

0015

STA HOT IN-PLACE RECYCLING
0013 

9005.75      33.04 10,950.000 361,788.00

0.000 0.00

0.000 0.01

-18,539.600 -612,548.38

0016

TON ASPHALTIC CONCRETE, TYPE SPR
0014 

9009.00      4.50 1,945.000 8,752.50

1,945.000 8,752.50

1,036.442 4,663.99

0.000 0.00

0017

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      43.04 800.000 34,432.00

0.000 0.00

0.000 0.00

0.000 0.00

0018

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0016 

9020.95      671.00 3.400 2,281.40

3.400 2,281.40

0.000 0.00

0.000 0.00

0019

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0030 

9021.13      671.00 399.500 268,064.50

605.420 406,236.82

531.673 356,752.58

0.000 0.00

0020

TON PERFORMANCE GRADED BINDER (64-34)
0017 

9053.00      2.00 20,030.000 40,060.00

26,710.000 53,420.00

31,960.000 63,920.00

0.000 0.00

0021

GAL TACK COAT
0018 

9053.92      3.65 34,130.000 124,574.50

0.000 0.00

0.000 0.00

0.000 0.00

0022

GAL EMULSIFIED ASPHALT FOR HOT IN-PLACE
RECYCLING

0019 

9110.01      85.00 50.000 4,250.00

50.000 4,250.00

0.000 0.00

0.000 0.00

0023

HOURRENTAL OF LOADER, FULLY OPERATED
0020 

9110.02      90.00 50.000 4,500.00

50.000 4,500.00

7.000 630.00

0.000 0.00

0024

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0021 

9110.03      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0025

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0022 

9110.07      110.00 50.000 5,500.00

50.000 5,500.00

2.500 275.00

0.000 0.00

0026

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0023 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8900           

0007 Pay Period End Date: 11.17.2015

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      140.00 422.815 59,194.10

422.815 59,194.10

422.316 59,124.24

-421.316 -58,984.24

0027

STA COLD MILLING, CLASS 3
0024 

9179.35      5.00 1,945.000 9,725.00

1,945.000 9,725.00

16.444 82.22

0.000 0.00

0028

SY  COLD MILLING, CLASS 5
0025 

9300.38      1.00 19,975.000 19,975.00

36,670.820 36,670.82

43,568.060 43,568.06

0.000 0.00

0029

EACHRAP INCENTIVE PAYMENT
0026 

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0030

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0027 

0096.00      -15,420.08 0.000 0.00

1.000 -15,420.08

1.000 -15,420.08

0.000 0.00

4001

LS  DEDUCTION
4001 

9005.76      33.04 0.000 0.00

18,100.000 598,024.00

18,539.600 612,548.38

18,539.600 612,548.38

4002

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)

Total includes HIPR to AC substitution Qty of
7,150 Tons

4002 

9179.23      110.52239 0.000 0.00

422.820 46,731.08

421.316 46,564.85

421.316 46,564.85

4003

STA COLD MILLING, CLASS 3

Reduced unit price

4003 

9010.55      43.04 0.000 0.00

800.000 34,432.00

0.000 0.00

0.000 0.00

4004

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR (FINE)

Replaces AC for Patching, item #16.

4004 

9002.06      33.04 0.000 0.00

100.000 3,304.00

0.000 0.00

0.000 0.00

4005

TON ASPHALTIC CONCRETE FOR ST MAINT
PATCHING, TYPE SPR (FINE)

Replaces AC for State Maint. Patching, item #29.

4005 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8900           

0007 Pay Period End Date: 11.17.2015

Estimate Summary to Contractor Page:   4 of 4

Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

500.000 1,000.00

1,439.500 2,879.00

1,439.500 2,879.00

4006

HOURTRAINING

Contractor Specific OJT.

4006 

9300.56      0.2614 0.000 0.00

18,539.600 4,846.25

18,538.945 4,846.08

18,538.945 4,846.08

4007

TON SUPERPAVE QUALITY INCENTIVE

ROADWAY SPR FINE

4007 

9300.60      2.04518 0.000 0.00

10,688.830 21,860.58

10,688.830 21,860.58

10,688.830 21,860.58

4008

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive SPR Fine

4008 

9300.77      41.5349 0.000 0.00

307.838 12,786.02

307.838 12,786.02

307.838 12,786.02

4009

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive PG Binder 64-34

4009 

Contracted 1,542,008.22

Current 1,567,080.99

In place 1,463,347.59

This Estimate 29,952.29

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,542,008.22

Current 1,567,080.99

In place 1,463,347.59

This Estimate 29,952.29


